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September 13, 2012 

 
Mr. Charles David Abshire (6SF-AP)  
Remedial Project Manager  
U.S. Environmental Protection Agency    
Region 6       
1445 Ross Avenue      
Dallas, TX  75202-2773     
       
RE: August 2012 Monthly Report 

United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210 
Malone Service Company Superfund Site - Texas City, TX 

 
Dear Mr. Abshire: 
 
On behalf of the Malone Cooperating Parties (MCP) and pursuant to the Consent Decree (CD) and 
Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the Malone Service 
Company Superfund Site in Texas City, TX, attached please find the Monthly Report for August 
2012. 
 
Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com. 
 
Very Truly Yours, 

 
Bob Piniewski 

 
Robert Piniewski 
Project Coordinator 
 
 
cc: Fay Duke - TCEQ 
 Malone Cooperating Parties 
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MALONE SERVICE COMPANY SUPERFUND SITE 
MONTHLY PROGRESS REPORT FOR AUGUST 2012 

Submitted September 13, 2012 
 

 
1) SUMMARY OF WORK PERFORMED IN AUGUST 2012 

a) The Scoping Meeting was held in Texas City, TX on August 1, 2012. EPA and TCEQ met 
with MCP representatives and contractors, including PNL, ENTACT and EnSafe 
(Independent Quality Assurance Team), to discuss the project.  The meeting was followed by 
a Site visit. Meeting notes were distributed to the EPA, TCEQ and MCP on August 8, 2012.   

b) ENTACT has continued preparation of draft General RD/RA Work Plans and Component 
Plans. 

c) MCP representatives have continued efforts on the Cemetery Relocation.  A revised Cemetery 
Relocation Work Plan will be submitted to EPA in September/October 2012. 
 

2) SUMMARY OF SAMPLING/TESTING RESULTS 
a) None 

 
3) DELIVERABLE STATUS & MODIFICATONS TO PLANS 

a) ENTACT has continued preparation of the draft General RD/RA Work Plans and Component 
Plans. 

b) A summary of all Agency Communication is shown in Table One. 
 
4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN 

a) None 
 

5) COMMUNITY RELATIONS ACTIVITIES  
a) During the Scoping Meeting EPA requested that the MCP assist EPA with Community 

Relations efforts.  EPA is currently determining what level of support it will require. MCP 
representatives will continue to coordinate this effort with the EPA RPM.   
 

6) CHANGE IN PERSONNEL OR OPERATIONS 
a) None 

 
7) SCHEDULE  

a) Based on the Scoping Meeting date of August 1, 2012, the MCP will submit the draft General 
RD/RA Work Plans and Component Plans to EPA and TCEQ by October 30, 2012. 

b) The draft Phase One RD Work Plan will be due to EPA 30 days after EPA approval of the 
General RD/RA Work Plans and Component Plans.  
 

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (SEPT and OCT 2012) 
a) Prepare and submit General RD/RA Work Plans and Component Plans. 
b) Prepare and submit responses to TCEQ comments on the ENTACT Quality Management 

Plan. 
c) PNL will prepare a request for formal approval of the agreements reached during the Scoping 

Meeting 
d) Completion of other CD required submittals. 
e) Continued efforts on the Cemetery Relocation. 
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Table 1 
Agency Communication Summary 

Malone Service Company Superfund Site – Texas City, TX 
MCP 

Submittal 
Date 

 
MCP 

Communication Summary 

Response 
From EPA 

Date 

 
EPA 

Communication Summary 

 
Notes 

n/a n/a 7/13/12 Lodging of Consent Decree  
 

7/12/12 
PNL submitted the Request for 
Approval of Supervising Contractor 
to EPA and the ENTACT Quality 
Management Plan (QMP). 

 
7/16/12 

EPA approved ENTACT as the 
Supervising Contractor. 

On August 3, 2012 TCEQ provided 
comments on the ENTACT QMP.  
PNL and EPA have discussed the 
comments and they will be 
addressed in a comment/response 
table submitted to EPA and TCEQ, 
along with an updated QMP. 

8/8/12 PNL compiled and submitted the 
Scoping Meeting minutes. 

n/a  The MCP will prepare a request for 
formal approval of the agreements 
reached during the Scoping Meeting 
between EPA and the MCP.  

8/8/12 PNL submitted the Notification of 
Project Coordinator. 

none   

8/13/12 PNL submitted the Documentation 
of Insurance Coverage. 

none   
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